

Week 10 Progress Report

A weekly progress report summarizes accomplishments, challenges, and upcoming tasks, promoting transparency and accountability. It outlines work completed, milestones achieved, obstacles faced, and plans for next steps to keep stakeholders informed and aligned with project goals.

Details:

- Name of Student: Sparsh Maske
- PRN: 22070521119
- Name of Industry: Electro Era
- Reporting Week: Mention Dates (16/02/2026 to 20/02/2026)
- Institute Mentor Name: Dr. Pawan Verma
- Industry Mentor Name: Sarang Shastrakar

Overview of a Week:

This week concentrated on deployment accessibility and cross-device behavior. Primary efforts were focused on Streamlit/ngrok deployment troubleshooting, mobile compatibility, and ensuring the camera source is captured from the accessing device.

Key Accomplishments:

Deployment and Access Stabilization:

- Diagnosed and resolved missing hosted URL and backend URL deployment blockers.
- Addressed frontend build issues from Node/package-lock mismatches.
- Standardized local deployment path and public access via ngrok.

Mobile and Cross-Device Support:

- Improved responsive layout for phone, tablet, and laptop screens.
- Added mobile-exclusive camera mode switching (rear/selfie).
- Refined live view presentation and error handling for device camera mode.

Recognition and Logging Corrections:

- Improved sequence for staff matching before creating visitor IDs.
- Reduced duplicate/misleading identity entries in logs.
- Aligned event-based visitor duration expectations and logging windows.

Challenges Faced:

- Ngrok host header and proxy reset errors.
- Mobile camera sessions receiving rate-limit (429) responses.
- Streamlit cloud runtime limitations affecting full-stack behavior.

Plan for Next Week:

- Harden identity stability to prevent ID jumps.
- Finalize report formatting and event-wise report selection.
- Improve live rendering performance while preserving backend logic.